Appendix E Rise Workplan Calendar

Rise Charter School
Work Plan: Planning Year, Start-up, First Year Operation

	Timeline	line	Position/	
Element	Start	End	Person Responsible	Evidence
Educational Program (EP)				
Actions/Activities:				
Comprehensive curriculum design, aligned to CCSS and State standards, electronic & hardcopy based	1/5/15	6/01/16	Director, CEO, founding team members, other curriculum	Curriculum for TK; K; First Grade; Second Grade
Design curriculum & fitness assessment program; align with LCAP	1/5/15	6/01/16	Director, CEO	assessments
Consultation with UX Director, Educational Technology Specialist, Tech support team, regarding curriculum design	3/02/15	4/24/15	Director	educational software design, scope and sequence
Conduct technology needs assessment	4/01/15	5/15/15	Director	tech needs assessment document
Consult/collaborate with technology partners to create infrastructure for curriculum & assessment	5/18/15	6/12/15	Director	curriculum infrastructure
Define, determine student assessment management tool	6/15/15	6/30/15	Director	report on assessment management
Produce/purchase books & related materials	1/5/15	6/01/16	Director	books & materials
Research food service options & providers	3/16/15	4/17/15	Director, CEO	food service provider list
Develop food service plan	4/20/15	4/24/15	Director, CEO	food service plan
Secure food service providers	4/27/15	5/8/15	Director, CEO	food service contract/

gn & develop individualized academic and sprotocol sprogram protocol and mers gn monthly, intensive PDs for teachers gn te student recruitment strategies & develop gn teacher evaluation plan & documents there participate in 2 week summer sive PD: Rise instruction model; school re; restorative justice; curriculum scope lence & assess; accessing & using data; ry; EL, SPED; CDE CCSS Professional ning Modules te school launch evaluation plan te school launch evaluation plan anch 3 rd party auditor, select potential for, present to Board for final determination gn quarterly PDs for teachers resultativities: 7/1/16 7/1/16 7/1/16 7/16/16 7/1	regulatory report	Director	3/13/15	3/01/15	Develop Regulatory report schedule
value develop individualized academic and rogram protocol vummer professional development for 5/1/15 10/30/15 Director, CEO monthly, intensive PDs for teachers 9/1/15 9/1/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/1/15 Director, CEO a front office systems computers, other ipment – install SIS, assessment strudent recruitment activities 7/14/15 8/12/16 Director, CEO acceptable in 2 week summer sparticipate in 2 week summer struction model; school estorative justice; curriculum scope e & assess; accessing & using data; I, SPED; CDE CCSS Professional plan & 1/5/16 1/30/16 Director, CEO present to Board for final determination plan puarterly PDs for teachers sparticipate in intensive quarterly PD – 10/4/16 1/30/17 Director, CEO participate in intensive quarterly PD – 10/4/16 1/30/17 Director, CEO teachers are quarterly & 1/5/15 6/0/1/17 Director, CEO, CEO Director, CEO Director, CEO Director, CEO Director, CEO Director, CEO, CEO Director, CEO Direc		Board			Board will determine dates at first meeting)
togram protocol ummer professional development for 5/1/15 0/30/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO e front office systems computers, other ipment – install SIS, assessment strategies & develop 9/01/15 9/11/15 Director, CEO e front office systems computers, other ipment – install SIS, assessment struction model; school eacher evaluation plan & documents 5/2/16 5/20/16 Director, CEO eacher evaluation plan & documents 5/2/16 5/20/16 Director, CEO eacher evaluation plan & documents 5/2/16 5/20/16 Director, CEO estorative justice; curriculum scope e & assess; accessing & using data; il., SPED; CDE CCSS Professional plan for party auditor, select potential plan and party auditor, select plan and party auditor, select plan and party auditor, select plan and party audito	meeting minutes	Director, CEO,	6/01/17	1/5/15	Board meetings (meetings are quarterly &
cogram protocol ummer professional development for 5/1/15 10/30/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 9/1/15 Director, CEO tudent recruitment strategies & develop ipment – install SIS, assessment student recruitment activities student revaluation plan & documents sparticipate in 2 week summer estorative justice; curriculum scope e & assess; accessing & using data; it., SPED; CDE CCSS Professional Modules chool launch evaluation plan h 3 rd party auditor, select potential present to Board for final determination present to Board for final determination planary, April, July Management Plan (CMP) Activities:	Bylaws	Director, CEO	1/9/15	1/5/15	Formalize Board governance structure
k develop individualized academic and rogram protocol rummer professional development for 5/1/15 10/30/15 Director, CEO indent recruitment strategies & develop 9/1/15 10/31/15 Director, CEO indent recruitment strategies & develop 9/01/15 10/31/15 Director, CEO indent recruitment strategies & develop 9/01/15 9/1/15 Director, CEO indent recruitment activities student recruitment activities 7/14/15 8/12/16 Director, CEO eacher evaluation plan & documents sparticipate in 2 week summer sparticipate in 2 week summer 7/14/16 5/20/16 Director, CEO estorative justice; curriculum scope e & assess; accessing & using data; I., SPED; CDE CCSS Professional					Actions/Activities:
cogram protocol cogram protoco					Charter Management Plan (CMP)
celevelop individualized academic and rogram protocol rogram protocol vummer professional development for 5/1/15 10/30/15 Director, CEO for teachers 9/1/15 10/31/15 Director, CEO systems computers, other ipment – install SIS, assessment student recruitment activities synthericipate in 2 week summer sparticipate in 2 week summer seasessing & using data; Expensive potential phodules party auditor, select potential present to Board for final determination sparticipate in intensive quarterly PD – 10/4/16 7/30/17 Director, CEO Direct		teachers			October, January, April, July
celevelop individualized academic and rogram protocol rogram protocol, CEO rog	PD evals	Director, CEO,	7/30/17	10/4/16	Teachers participate in intensive quarterly PD -
k develop individualized academic and rogram protocol rogram protocol ummer professional development for 5/1/15 0/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 0/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO tudent recruitment activities 5/2/16 2/27/16 Director, CEO student recruitment activities 7/14/15 8/12/16 Director, CEO eacher evaluation plan & documents sparticipate in 2 week summer sparticipate in 2 week summer sparticipate; curriculum scope e & assess; accessing & using data; I., SPED; CDE CCSS Professional Modules Chool launch evaluation plan 7/1/16 7/16/16 Director, CEO prosent to Board for final determination 7/1/16 5/1/15 Director, CEO 10/30/15 Director, CEO	100	Director	9/24/16	7/1/15	Design quarterly PDs for teachers
k develop individualized academic and rogram protocol vummer professional development for 5/1/15 6/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO student recruitment activities student recruitment activities 7/14/15 8/12/16 Director, CEO seacher evaluation plan & documents sparticipate in 2 week summer sparticipate in 2 week summer sparticipate; curriculum scope e & assess; accessing & using data; L, SPED; CDE CCSS Professional Modules 7/1/16 Director, CEO Director, SPD; CDE CCSS Professional Al6/15 5/1/15 Director, CEO Director, SPD; CDE CCSS Professional Al6/15 5/1/15 Director, CEO Director, SPD; CDE CCSS Professional Al6/15 5/1/15 Director, CEO Director, CEO Director, SPD; CDE CCSS Professional Al6/15 5/1/15 Director, CEO Director, CEO Director, SPD; CDE CCSS Professional Al6/15 Director, CEO Director, C					auditor, present to Board for final determination
Revelop individualized academic and rogram protocol rogram protocol ummer professional development for 5/1/15 10/30/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 6/1/15 Director, CEO udent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO efront office systems computers, other ipment – install SIS, assessment student recruitment activities 7/14/15 8/12/16 Director, CEO eacher evaluation plan & documents 5/2/16 5/20/16 Director, CEO PD: Rise instruction model; school estorative justice; curriculum scope e & assess; accessing & using data; IL, SPED; CDE CCSS Professional Modules 7/1/16 7/16/16 Director, CEO	auditor's reports	Director, CEO	5/1/15	4/6/15	Research 3 rd party auditor, select potential
A develop individualized academic and rogram protocol Trogram pro	evaluation plan	Director, CEO	7/16/16	7/1/16	Create school launch evaluation plan
k develop individualized academic and rogram protocol ummer professional development for summer professional development for summer professional development for summer professional development for sparticipate in 2 week summer professional struction model; school es & assess; accessing & using data; L, SPED; CDE CCSS Professional					Learning Modules
k develop individualized academic and rogram protocol ummer professional development for summer professional development for summer professional development for student recruitment strategies & develop student recruitment strategies & develop student recruitment strategies & develop student recruitment activities s					safety; EL, SPED; CDE CCSS Professional
where the protocol academic and for cogram protocol and p					sequence & assess; accessing & using data;
develop individualized academic and rogram protocol ummer professional development for 5/1/15 10/30/15 Director, CEO ummer professional development for 5/1/15 6/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO e front office systems computers, other ipment – install SIS, assessment student recruitment activities 7/14/15 8/12/16 Director, CEO seacher evaluation plan & documents participate in 2 week summer 7/5/16 5/20/16 Director, CEO p. PD: Rise instruction model; school 7/5/16 7/30/16 Director, CEO					culture; restorative justice; curriculum scope
develop individualized academic and rogram protocol ummer professional development for 5/1/15 6/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO e front office systems computers, other ipment – install SIS, assessment student recruitment activities 7/14/15 8/12/16 Director, CEO eacher evaluation plan & documents 5/2/16 5/20/16 Director, CEO s participate in 2 week summer 7/5/16 7/30/16 Director, CEO					intensive PD: Rise instruction model; school
ceacher evaluation plan & documents 10/5/15 10/30/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/31/15 10/30/15	PD evals	Director, CEO	7/30/16	7/5/16	Teachers participate in 2 week summer
cogram protocol cogram protocol commer professional development for 5/1/15 conthly, intensive PDs for teachers conthly	teacher eval	Director	5/20/16	5/2/16	Design teacher evaluation plan & documents
A develop individualized academic and rogram protocol rogram professional development for 5/1/15 6/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO e front office systems computers, other ipment – install SIS, assessment 2/2/16 2/27/16 Director	enrollment docs	Director, CEO	8/12/16	7/14/15	Conduct student recruitment activities
A develop individualized academic and rogram protocol ummer professional development for summer professional development for 5/1/15 6/1/15 Director, CEO front office systems computers, other ipment – install SIS, assessment 2/2/16 2/27/16 Director					system
k develop individualized academic and rogram protocol rummer professional development for summer summer professional development for summer					tech equipment - install SIS, assessment
develop individualized academic and rogram protocol ummer professional development for 5/1/15 6/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/31/15 Director, CEO tudent recruitment strategies & develop 9/01/15 9/11/15 Director, CEO	system reports	Director	2/27/16	2/2/16	Purchase front office systems computers, other
 develop individualized academic and rogram protocol nummer professional development for nonthly, intensive PDs for teachers develop individualized academic and rogram protocol 5/1/15 6/1/15 6/1/15 10/30/15 6/1/15 Director, CEO Director, CEO Director, CEO 	plan				plan
develop individualized academic and rogram protocol furnmer professional development for 5/1/15 6/1/15 Director, CEO nonthly, intensive PDs for teachers 9/1/15 10/30/15 Director, CEO	student recruitment	Director, CEO	9/11/15	9/01/15	Define student recruitment strategies & develop
develop individualized academic and 10/5/15 10/30/15 Director, CEO rogram protocol summer professional development for 5/1/15 6/1/15 Director, CEO	intensive PD plans	0.000		9	Design Honding, interisive r Da lor teachers
develop individualized academic and rogram protocol 10/5/15 10/30/15 Director, CEO 5/1/15 6/1/15 Director, CEO	quarterly monthly	Director CEO	10/21/15	0/1/15	Docian monthly intensity DDs for toachers
dualized academic and 10/5/15 10/30/15 Director, CEO	PD summer 2016 plan	Director, CEO	6/1/15	5/1/15	Design summer professional development for teachers
10/5/15 10/30/15 Director, CEO					fitness program protocol
agreement	IAFP protocol	Director, CEO	10/30/15	10/5/15	Design & develop individualized academic and
	agreement				

needs ulatory plan vechnology and operations technology and technology	certificate of	Director, CEO	5/30/16	2/2/16	Complete contract negotiations & perform
needs Ineeds Ineetor, CEO Ineector Ineetor In	research activities				determine school site & facilities
needs 1/5/15 2/06/15 Director 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/06/15 Director 2/06/15 Director 2/06/15 Director, CEO 2/06/15 Director 2/06/16 Directo	documentation of	Director, CEO	2/1/16	1/5/15	Define facilities requirements, research,
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director 2/09/16 2/27/15 Director	LCAP	Director	7/30/16	7/1/16	Submit approved LCAP (must be approved by July 1) to authorizer
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/06/15 Director 2/06/15 Director 2/06/15 Director 2/06/15 Director, CEO 2/27/15 Director, CEO 2/27/15 Director		stakeholders			submit to Rise Board in April quarterly meeting
1/5/15 2/06/15 Director	LCAP	Director,	4/1/16	1/2/16	Develop LCAP with input from stakeholders –
1/5/15 2/06/15 Director					to authorizer sixty (60) days prior to opening
1/5/15 2/06/15 Director	safety & disaster plan	Director	8/5/16	4/4/16	Develop comprehensive safety and disaster plan appropriate to our school site and submit
1/5/15 2/06/15 Director	calendar				
1/5/15 2/06/15 Director 2/09/15 2/05/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/27/15 Director, CEO programs; data install 2/09/15 2/27/15 Director, CEO programs; data install 2/09/15 5/1/15 Director, CEO programs; data install 2/2/15 2/27/15 Director programs; data install 2/2/15 Director Director	implementation				
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/27/15 Director, CEO programs; data 2/09/15 2/27/15 Director, CEO install 4/1/15 5/1/15 Director, CEO rch vendors; 3/14/16 4/29/16 Director, CEO, front office staff ct; install 3/4/15 5/06/15 Director ado County 8/17/15 9/25/15 Director ces 3/2/15 Jirector safety 3/2/15 Director	health & safety plan	Director	4/22/15	4/20/15	Implement health and safety insurance plan
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/27/15 Director 2/27/15 Director, CEO 2/27/15 Director, CEO 2/27/15 Director, CEO 2/27/15 Director, CEO 2/27/15 Director, CEO, 2/27/15 Director, CEO, 2/27/15 Director	health & safety plan	Director	4/17/15	4/6/15	Develop health and safety insurance plan
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO programs; data install 2/09/15 2/27/15 Director, CEO programs; data install 2/2/15 5/1/15 Director, CEO properations 2/2/15 2/27/15 Director, CEO properations 3/14/16 4/29/16 Director, CEO properations 3/4/15 5/06/15 Director properations 3/4/15 9/25/15 Director properations 3/4/15 9/25/15 Director	research documents				insurance requirements
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, IT 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/27/15 Director 2/27/15 Director 2/27/15 Director 2/27/15 Director 2/27/15 Director 2/27/15 Director	health & safety	Director	4/3/15	3/2/15	Research & determine health & safety
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director, CEO 2/09/15 Director, CEO 2/09/15 Director, CEO 2/09/15 Director, CEO 2/09/15 Director 2/09/15 Director					Charter School SELPA for services
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, IT 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director, CEO	SELPA agreement	Director	9/25/15	8/17/15	ado
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, IT support team 2/09/15 5/1/15 Director 2/27/15 Director 2/27/15 Director, CEO 2/27/15 Director, CEO 2/27/15 Director, CEO 2/27/16 Director, CEO, front office staff	MOU	Director	5/06/15	3/4/15	MOU developed with authorizer
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, IT 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director 2/09/15 2/27/15 Director 2/09/16 Director, CEO 2/11/16 4/29/16 Director, CEO 2/11/16 4/29/16 Director, CEO 2/11/16 4/29/16 Director, CEO 2/11/16 4/29/16 Director, CEO					Coroot Oro mights of accent, contactor, moran
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO 2/09/15 2/27/15 Director, IT support team 2/09/15 5/1/15 Director 2/27/15 Director, CEO 2/27/15 Director, CEO 2/27/15 Director, CEO		front office			select SIS mamt system; contract; install
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO perations 1/19/15 2/06/15 Director, CEO lms; data 2/09/15 2/27/15 Director, IT support team lting, 4/1/15 5/1/15 Director, CEO operations 2/2/15 2/27/15 Director, CEO	SIS system	Director, CEO,	4/29/16	3/14/16	Define SIS requirements; research vendors;
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, IT support team 2/09/15 5/1/15 Director 2/27/15 Director 2/27/15 Director					protocols
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, IT 2/09/15 2/27/15 Support team 2/09/15 5/1/15 Director	operations protocols	Director, CEO	2/27/15	2/2/15	Establish operations design, develop operations
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, IT support team 2/09/15 5/1/15 Director					budgeting, reporting
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO perations 1/19/15 2/06/15 Director, CEO Ims; data 2/09/15 2/27/15 Director, IT support team	accounting reports	Director	5/1/15	4/1/15	Contract with Gibson & Co for accounting,
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO 2/09/15 2/27/15 Director, CEO	system, report	support team			management programs; select, install
1/5/15 2/06/15 Director 2/09/15 2/13/15 Director, CEO 2/09/15 2/06/15 Director, CEO	record of accounting	Director, IT	2/27/15	2/09/15	Research business accounting programs; data
1/5/15 2/06/15 Director 1/9/15 2/06/15 Director, CEO 2/09/15 2/06/15 Director, CEO	tech needs				needs
1/5/15 2/06/15 Director plan 2/09/15 2/13/15 Director, CEO	outline of operations &	Director, CEO	2/06/15	1/19/15	Determine Year one technology and operations
1/5/15 2/06/15 Director	legal & regulatory plan	Director, CEO	2/13/15	2/09/15	Define legal and regulatory plan
Schedule	legal support outline	Director	2/06/15	1/5/15	Define legal support needs
	schedule				

leadership progress				encouraging parents to take the lead in our
reports of parent	Director, CEO	6/30/17	8/1/16	Ensure angoing parent participation by
				development.
				Survey will inform additional topics
authored reports				Negotiating the Terrain of Higher Education.
programs, parent				Supporting your Child's Career Aspirations;
Interest generated				Family; Healthy Eating; Community Service;
sign-in sneets, pareitt-				and Parent Support; Fitness Program for the
program overview,				Justice model; Rise Executive Teams; AVID
parent education	Director, CEO	6/30/17	8/1/16	Parent Education Program: The Restorative
	2			growth goals
				progress on learning, behavioral, and skills
				communications with parents re student
parent contact logs	Director, CEO	6/30/17	8/16/16	Charter School educational staff
Service plan				
survey, community	Director	6/30/17	8/16/16	Parent participation in Community service
				parent advisory team
				athletics and fitness team, the library team, the
				team; the educational explorations team; the
				enhancement team; the cultural competence
service records				school protection team; the literacy
Rise Executive leams	Director, CEO	6/30/17	8/16/16	Parent service on Rise executive teams:
				staff & parent feedback, adjustments to plan
IAFP	Director, CEO	8/12/16	7/18/16	Student academic & fitness goals plan (IAFP)
				Solidify parent/community involvement plan
IIIAQIAGIII Piaii				Actions/Activities:
parent, community	Director, CEO	4/20/15	4/06/15	Community and Parent Involvement (CPI)
				service plan, contract for services
janitorial contract	Director, CEO	5/30/16	2/2/16	Review janitorial services, determine janitorial
agreement				Contain ability acceptance, operant operant contains of coordinates
occupancy, rental				tenant ungrades obtain certificate of occupancy

presentations	Director, CEO	6/30/17	1/5/15	Utilize VCAT to publicize fundraisers, etc.
inventory				services
Board, school				companies for hardware, software, internet
fiscal reports to the	Director, CEO	7/15/16	1/5/15	Seek sponsorship, donations from technology
Board				organizations
fiscal reports to the	CEO, Director	6/30/17	1/5/15	Outreach to area philanthropists & philanthropic
inventory				-
Board, school				donations for music program
fiscal reports to the	Director	6/30/17	1/5/15	Seek musical instrument donations; monetary
Board				•
fiscal reports to the	Director	6/30/17	1/5/15	Outreach to arrange musical benefits concerts
Board				-
fiscal reports to the	CEO, Director	6/30/17	1/5/15	Seek sponsorships for sports equipment
Board				teams, players
fiscal reports to the	CEO	6/30/17	1/5/15	Outreach, marketing sports organizations,
grants documentation	Director	6/30/17	1/5/15	Grant proposals research; applications
				social media plan to increase website activity
website upgrade	Director	2/13/15	2/05/15	Contact marketing consultant- develop website,
stakeholder plan doc	CEO, Director	3/30/15	2/2/15	Develop stakeholder engagement plan
marketing plan	CEO, Director	2/28/15	1/5/15	Develop Marketing strategies, plan
				Actions/Activities:
				(SAR)
				Sustainability and Alignment of Resources
agreements, MOUs				Sonoma
mentoring	Director	12/30/16	2/7/16	Mentoring program with Solano College; CSU
agreements				-
partnership	Director, CEO	6/30/17	1/5/15	Rise community partnerships
				design and presentation team.
				projects; Parent Education Program (PEP)
				Rise programs including executive learns
				Disa program including Expertise Toppe

job descriptions,	11/20/15 Director, CEO	11/20/15	11/16/15	Write job descriptions, develop employment
hiring protocols	Director, CEO	11/13/15	11/2/15	Create hiring protocols
				Actions/Activities:
				Autonomy (AUT)
plan	Director	8/12/16	//11/16	Create long-term evaluation plan
				district
				Manager with work experience at a school or
job ads, contracts	Director, CEO	4/1/16	1/4/16	Advertise & hire Administrative Services
				members concerning capacity building
				will seek council and advice from founding team
				training in the first year of operation: Founders
capacity building plan	Director, CEO	2/27/15	2/2/15	Providing governance and fiscal management
				updates on children's achievements, etc.
				design of app for parents to have immediate
				manage continuous instructional improvement:
				technology-based tools and other strategies to
technology report	Director, CEO	3/11/16	1/11/16	Instructional improvement systems for
				capabilities for growth
				that will suit current needs and have expansion
				and Learning Content Management System
description				Jenzabar, GoDaddy) to design a data system
data system	Director	3/27/15	3/2/15	Consult with technology experts (Symantec,
documents				Schools Association
Fiscal planning	Director, CEO	12/01/15	4/4/15	Fiscal Management Training: California Charter
				Association
documents				Schools Division; California Charter Schools
Governance planning	Director, CEO	6/1/15	4/4/15	Governance Training: CDE Consultant, Charter
				Actions/Activities:
			ı	 Fiscal Management Training (required)
				 Governance Training (required)
				(if applicable)
				Targeted Capacity Building Activities (TCB)

contracts				contracts
Develop staff handbook	11/30/15	12/11/15	Director	handbook
Recruit & hire faculty & staff	2/29/16	6/10/16	Director, CEO	job ads, contracts
Notifications and Admissions (NAA)				
Actions/Activities:				
Outreach to families of diverse racial, ethnic,	1/11/16	8/12/16	Director, CEO	parent contact logs,
cultural, and linguistic backgrounds,				enrollment forms
socioeconomically disadvantaged families, and				
with a specific interest in recruiting historically				
underserved populations.				
Community mailers, flyers, public	1/11/16	8/12/16	Director, CEO	parent contact logs,
announcements, website announcements				di ciliciti cilic
Outreach will be extended to group home	1/11/16	8/12/16	Director, CEO	community outreach
directors, homeless shelters, low-income				logs, enrollment lorms
housing projects, and social service agencies				
that serve the needs of disenfranchised				
populations				
Families attend an orientation interview with the	8/1/16	8/19/16	Director, CEO	orientation sign in
founding directors				Sneets
Use demographics data and actively recruit	1/11/16	8/12/16	Director, CEO	community outreach
students who are statistically at-risk for low				logs, enrollment lorills
academic achievement, academically low-				
achieving students, economically				
disadvantaged students, and students with				
disabilities including physical challenges that				
require adaptive PE				